Grantee: Wisconsin

Grant: B-08-DI-55-0001
April 1, 2016 thru June 30, 2016 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
Wisconsin Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$115,526,899.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$115,526,899.00 $0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
FEMA-1768-DR-WI

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin's 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA'’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA's Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business ¢ $400 million of crop losses with low-
lying farm field hardest hit. « Significant percentage of fresh vegetable and organic farms impacted. » 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. « $260 million in unmet business needs estimated for more than 5,200 businesses
« that applied to SBA for loans. ¢ $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production ¢ resulting in the loss of 200
permanent positions. * $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease ¢ production for nearly a month. « 1,777
workers laid off in July due to plant closures. ¢« 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. « 75% decline in tourism revenues in certain disaster areas. ¢« $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing ¢ Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. » $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. « $36.5 million in SBA loans approved for 1,733 individuals. ¢ Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. « $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). « $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure ¢
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. « 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. « WisDOT estimates $30 million in
damages to On-System Roads and Bridges. ¢ $20.5 million in County/Local Routes (non-federal aid roads). « $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. ¢« $17.5 million in damages to publicly owned dams. ¢
$2.5 million of damages to privately owned dam structures. ¢« $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. « $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)
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Overall This Report Period

Total Projected Budget from All Sources N/A
Total Budget $1,554,405.41
Total Obligated $492,548.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received ($400.00)
Total Funds Expended $0.00
Match Contributed $0.00
Progress Toward Required Numeric Targets
Requirement Required
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match $0.00

Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets
Activity Type
Affordable Rental Housing

Progress Toward National Objective Targets
National Objective
Low/Mod

Overall Progress Narrative:

$17,329,034.85
$23,105,379.80
$5,776,344.95

To Date
$115,128,265.14

$115,128,265.14
$109,986,620.14

$109,108,364.55
$108,934,712.55

$173,652.00
$173,652.00
$106,592,455.66
$29,974.54
To Date
63.64%
64.63%
$29,974.54
$0.00

$6,990,265.40
$1,966,989.92

Target Actual
$12,939,012.69 $13,419,089.00
Target Actual
$57,763,449.50 $68,555,097.95

Through the end of the Quarter, the Department’s CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $115,100,970 (99.6%) with expenditures of $109,957,978 (95.2%). Over 58% of CDBG DR-IKE
activities qualify for the LMI national objective benefit. The Department’s $13.4 million of Affordable Rental Housing
projects exceeds the $11.2 million minimum threshold established for the CDBG-IKE allocation. DREF activity
obligations and expenditures continue to exceed the minimum target amount of $16,120,566. All 20 projects in the
IKE 10 Bucket Floodplain Mapping ULN are completed and closed. The priorities for program managers

include: reconciliation of awards and expenditures and closeout of grant activities. One CDBG experienced staff
person continues as a project employee to assist permanent staff with reconciliation of funds, project close-outs and

reporting for the Emergency Assistance/Disaster Recovery program.
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Project Summary

Project #, Project Title

15, Strategic Planning

IKE 1, Bucket Hsg Rehab

IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

This Report Period

Program Funds
Drawdown

$0.00

($400.00)

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$400.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$5,428.00
$5,173,987.84
$4,932,847.00
$8,641,192.24
$13,417,969.00
$2,500,000.00
$2,294,000.00
$13,419,090.00
$13,454,072.00
$11,258,342.00
$13,871,651.00
$11,395,871.00
$11,809,596.00
$3,244,000.00

Program Funds
Drawdown

$5,428.00
$5,173,987.84
$4,932,847.00
$8,020,134.24
$12,864,464.20
$1,966,989.92
$2,284,336.00
$13,419,089.00
$12,698,384.98
$10,839,342.00
$13,335,178.96
$9,329,416.48
$11,036,062.93
$3,029,051.00
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Activities

Project #/ Title: IKE 1/ Bucket Hsg Rehab

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
GAYS MILLS
Gays Mills
Match Contributed

Activity Description:

HIHR7074 GAYS MILLS HSG REHAB
GAYS MILLS HSG REHAB

Activity Status:
Completed

Project Title:

Bucket Hsg Rehab
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
07/27/2011

Responsible Organization:

Gays Mills

Apr 1 thru Jun 30, 2016 To Date
N/A $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
($400.00) $80,000.00
($400.00) $80,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $80,000.00
$0.00 $400.00
$0.00 $79,600.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

Community Development Systems
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/3

Cumulative Actual Total / Expected
Total
1/3

1/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/3 0/0 1/3 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK CO

Match Contributed

Activity Description:

HIHR806 1 SAUK CO HSG REHAB
SAUK CO HOUSING REHAB

Activity Status:
Completed

Project Title:

Bucket Hsg Rehab
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
03/06/2012

Responsible Organization:

SAUK CO

Apr 1 thru Jun 30, 2016 To Date

N/A $1,540,875.00
$0.00 $1,540,875.00
$0.00 $1,540,875.00
$0.00 $1,540,875.00
$0.00 $1,540,875.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,262,420.00
$0.00 $2,262,420.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Sauk County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
45/20

45/20
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

# of Households 0 0 0 26/15 19/5 45/20 100.00
# Owner Households 0 0 0 26/15 19/5 45/20 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: IKE 11 /Bucket Business Assistance LMI
Grantee Activity Number: HIBAL7071 GAYS MILLS BIZ ASSIST
Activity Title: GAYS MILLS BIZ ASSIST
Activitiy Category: Activity Status:
Rental Assistance (waiver only) Completed
Project Number: Project Title:
IKE 11 Bucket Business Assistance LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2014
Benefit Type: Completed Activity Actual End Date:
Direct ( Person) 01/02/2014
National Objective: Responsible Organization:
Low/Mod GAYS MILLS
Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $2,391,365.00
Total Budget $0.00 $2,391,365.00
Total Obligated $0.00 $2,391,365.00
Total Funds Drawdown $0.00 $2,391,365.00

Program Funds Drawdown $0.00 $2,391,365.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
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Total Funds Expended $0.00 $2,391,365.00
GAYS MILLS $0.00 $2,391,365.00

Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 3/10
Activity funds eligible for DREF 0 993449/15000

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

HIBAL8011 COLUMBIA CO. BIZ ASSIST
COLUMBIA CO. WEST PT. BUSINESS

ASSISTANCE

Activity Status:

Completed

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

11/23/2012

Responsible Organization:
COLUMBIA COUNTY

Apr 1 thru Jun 30, 2016

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$246,830.00

$246,830.00

$246,830.00
$246,830.00

$246,830.00
$0.00

$0.00
$0.00
$0.00

$0.00

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:

West Point, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

Activity funds eligible for DREF

This Report Period
Total
0

0

10

Cumulative Actual Total / Expected
Total
1/3

246830/25782
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST

Activity Title: COLUMBIA CO LMI BUSINESS ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
10/01/2014

Responsible Organization:

COLUMBIA COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $911,732.00
$0.00 $911,732.00
$0.00 $911,732.00
$0.00 $911,732.00
$0.00 $911,732.00
$0.00 $0.00

$0.00 $0.00

$0.00 $911,732.00
$0.00 $911,732.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster. All businesses are LMI.

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0

12

Cumulative Actual Total / Expected
Total
4/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod
57/0 7716 74.03
Amount

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE

FOODS

Activity Status:

Project Title:

Completed

SAUK CO BIZ ASSIST LAKESIDE FOODS

Bucket Business Assistance LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
07/07/2014

Responsible Organization:

SAUK COUNTY

Apr 1 thru Jun 30, 2016 To Date

N/A $1,132,843.00
$0.00 $1,132,843.00
$0.00 $1,132,843.00
$0.00 $1,132,843.00
$0.00 $1,132,843.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,132,843.00
$0.00 $1,132,843.00
$0.00 $0.00

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

This Report Period
Total
0

14

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
178/3

Mod Total Low/Mod
2417 202/10 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS

EDGE

Activity Status:

Project Title:

Completed

JEFFERSON CO. ASSIST RIVERS EDGE

Bucket Business Assistance LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

05/19/2015

Responsible Organization:

JEFFERSON CO

Apr 1 thru Jun 30, 2016 To Date
N/A $771,871.84
$0.00 $771,871.84
$0.00 $771,871.84
$0.00 $771,871.84
$0.00 $771,871.84
$0.00 $0.00

$0.00 $0.00

$0.00 $723,064.84
$0.00 $723,064.84
$0.00 $0.00

Acq. of Lakeside Foods that was flooded in 2008.

Location Description:
JEFFERSON CO.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

This Report Period
Total
0

16

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 11

Projected Start Date:
06/05/2005

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

HIBAL8191 JANESVILLE BA
JANESVILLE BIZ ASSIST ADAMS ROOFING

RELOCATION ASSISTANCE TO ADAMS ROOFING BUSINESS

Location Description:
CITY OF JANESVILLE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

18

Activity Status:
Completed
Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
08/19/2014

Responsible Organization:

JANESVILLE

Apr 1 thru Jun 30, 2016 To Date
N/A $577,581.00
$0.00 $577,581.00
$0.00 $577,581.00
$0.00 $577,581.00
$0.00 $577,581.00
$0.00 $0.00

$0.00 $0.00

$0.00 $577,581.00
$0.00 $577,581.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT
Activity Title: MILWAUKEE, CITY BIZ. ASSIST MIT

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:
BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:
MILWAUKEE, CITY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

20

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

MILWAUKEE, CITY

Apr 1 thru Jun 30, 2016 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$186,154.00 $565,096.00
$0.00 $378,942.00
$0.00 $378,942.00
$0.00 $0.00

$0.00 $0.00

$0.00 $378,942.00
$0.00 $378,942.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

21

IKE 12 / Bucket Business Assistance ULN

HIBAU7051 VERNON CO. BIZ ASSIST
VERNON CO. BIZ ASSIST

Activity Status:

Completed

Project Title:

Bucket Business Assistance ULN
Projected End Date:

06/30/2014

Completed Activity Actual End Date:
03/13/2015

Responsible Organization:

VERNON COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $161,085.00
($25,915.00) $161,085.00
$0.00 $161,085.00
$0.00 $161,085.00
$0.00 $161,085.00
$0.00 $0.00

$0.00 $0.00

$0.00 $161,085.00
$0.00 $161,085.00
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Match Contributed

Activity Description:

$0.00

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged

businesses.

Location Description:
Vernon County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/4

Amount

22

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE

Activity Title: COLUMBIA CO ULN BIZ. ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $110,402.00
$0.00 $110,402.00
$0.00 $110,402.00
$0.00 $110,402.00
$0.00 $110,402.00
$0.00 $0.00

$0.00 $0.00

$0.00 $110,402.00
$0.00 $110,402.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
217

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 26/7 0.00
Amount
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Grantee Activity Number: HIBAU8101 ROCK CO. (FULTON) BIZ ASSIST
Activity Title: ROCK CO. (FULTON) BIZ ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
03/10/2011

Responsible Organization:

ROCK COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $42,262.00
$0.00 $42,262.00
$0.00 $42,262.00
$0.00 $42,262.00
$0.00 $42,262.00
$0.00 $0.00
$0.00 $0.00
$0.00 $42,262.00
$0.00 $42,262.00
$0.00 $0.00

Assistance to businesses to replace damaged buildings, lost revenue, and equitment damaged by the floods.

Location Description:

Fulton, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
1/0 1/2 100.00
Amount
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Grantee Activity Number: HIBAU8142 JEFFERSON CO BA FOREMOST
Activity Title: JEFFERSON CO BIZ ASSIST FOREMOST

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:
()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:
MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Activity Status:
Completed
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

05/19/2015

Responsible Organization:

JEFFERSON CO

Apr 1 thru Jun 30, 2016 To Date

N/A $1,550,000.00
$0.00 $1,550,000.00
$0.00 $1,550,000.00
$0.00 $1,550,000.00
$0.00 $1,409,385.00
$0.00 $140,615.00
$0.00 $0.00

$0.00 $1,550,000.00
$0.00 $1,550,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Retained 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/12 0/28 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 12

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Program Income Account:
IKE 002 SPRINGGRN_100CT13

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SPRING GREEN

Match Contributed

Activity Description:

Acqg/Demo. of flood damaged hotel.

Location Description:
SPRING GREEN, WI

Activity Progress Narrative:

HIBAU8171 SPRING GREEN, TN A/D HOTEL
SPRING GREEN, TN A/D HOTEL

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Completed

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
11/20/2012

Responsible Organization:

SPRING GREEN

Apr 1 thru Jun 30, 2016 To Date
N/A $243,921.00
$0.00 $243,921.00
$0.00 $243,921.00
$0.00 $243,921.00
$0.00 $243,921.00
$0.00 $0.00

$0.00 $0.00

$0.00 $243,921.00
$0.00 $243,921.00
$0.00 $0.00

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8251 WAUKESHA CO. BIZ ASSIST

Activity Title: WAUKESHA

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( Person)

National Objective:

CO. BIZ ASSIST

Activity Status:

Completed

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
05/06/2011

Responsible Organization:

Urgent Need Waukesha County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $190,198.00

Total Budget $0.00 $190,198.00

Total Obligated $0.00 $190,198.00

Total Funds Drawdown $0.00 $190,198.00
Program Funds Drawdown $0.00 $190,198.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $190,198.00

Waukesha County $0.00 $190,198.00
Match Contributed $0.00 $0.00

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

Waukesha County

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 1/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
6/0

Mod Total Low/Mod
2/0 9/3 88.89
Amount
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Grantee Activity Number: HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST
Activity Title: HUSTISFORD, VILLAGE BIZ ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Hustisford

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
05/28/2015

Responsible Organization:

Hustisford

Apr 1 thru Jun 30, 2016 To Date
N/A $325,600.00
$0.00 $325,600.00
$0.00 $325,600.00
$0.00 $325,600.00
$0.00 $325,600.00
$0.00 $0.00

$0.00 $0.00

$0.00 $325,600.00
$0.00 $325,600.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
HUSTISFORD, VILLAGE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA CROSSE COUNTY

IKE 13/ Administration
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HIGA7041 LACROSSE CO ADMIN
LACROSSE CO ADMIN

Activity Status:

Completed

Project Title:

Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
04/16/2013

Responsible Organization:

LA CROSSE COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $6,000.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $6,000.00
$0.00 $6,000.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
LACROSSE CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number: HIGA7051 VERNON CO ADMIN

Activity Title: VERNON CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 03/31/2017

Benefit Type: Completed Activity Actual End Date:

) 03/07/2016

National Objective: Responsible Organization:

N/A VERNON COUNTY

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $12,000.00

Total Budget $6,000.00 $12,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $1,263.53
Program Funds Drawdown $0.00 $1,263.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,263.52

VERNON COUNTY $0.00 $1,263.52
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
VERNON CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA7061 RICHLAND CO ADMIN

Activity Title: RICHLAND CO ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/08/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 09/12/2011

National Objective: Responsible Organization:

N/A RICHLAND COUNTY

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $12,000.00

Total Budget $0.00 $12,000.00

Total Obligated $0.00 $12,000.00

Total Funds Drawdown $0.00 $12,000.00
Program Funds Drawdown $0.00 $12,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $12,000.00

RICHLAND COUNTY $0.00 $12,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
RICHLAND CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA7111 KENOSHA CO ADMIN

Activity Title: KENOSHA CO ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 07/10/2014

National Objective: Responsible Organization:

N/A CITY OF KENOSHA

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $3,000.00

Total Budget $0.00 $3,000.00

Total Obligated $0.00 $3,000.00

Total Funds Drawdown $0.00 $3,000.00
Program Funds Drawdown $0.00 $3,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,000.00

CITY OF KENOSHA $0.00 $3,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
KENOSHA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK CO

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
SAUK CO

Activity Progress Narrative:

HIGA8061 SAUK CO ADMIN
SAUK CO ADMIN

Activity Status:
Completed
Project Title:

Administration

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

07/09/2012

Responsible Organization:

SAUK CO

Apr 1 thru Jun 30, 2016

N/A
($4,220.00)

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$25,780.00

$25,780.00

$25,780.00
$25,780.00

$25,780.00
$0.00

$0.00
$25,780.00
$25,780.00

$0.00

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

HIGA8101 ROCK CO ADMIN
ROCK CO ADMIN

Activity Status:
Completed

Project Title:
Administration
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

01/03/2013

Responsible Organization:

ROCK COUNTY

Apr 1 thru Jun 30, 2016

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$11,149.00

$11,149.00

$11,149.00
$11,149.00

$11,149.00
$0.00

$0.00
$13,949.00
$13,949.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8141 JEFFERSON CO ADMIN

Activity Title: JEFFERSON CO ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 05/19/2015

National Objective: Responsible Organization:

N/A JEFFERSON CO

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $19,500.00

Total Budget $0.00 $19,500.00

Total Obligated $0.00 $19,500.00

Total Funds Drawdown $0.00 $19,500.00
Program Funds Drawdown $0.00 $19,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $19,500.00

JEFFERSON CO $0.00 $19,500.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA FARGE

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
LA FARGE, WI

Activity Progress Narrative:

HIGA8161 LA FARGE ADMIN
LA FARGE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

01/04/2013

Responsible Organization:

LA FARGE

Apr 1 thru Jun 30, 2016

N/A
$5,000.00

($500.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$8,000.00

$8,000.00

$2,500.00
$2,000.00

$2,000.00
$0.00

$0.00
$2,000.00
$2,000.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8171 SPRING GREEN ADMIN

Activity Title: SPRING GREEN ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 07/07/2010

National Objective: Responsible Organization:

N/A SPRING GREEN

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

SPRING GREEN $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
SPRING GREEN

Activity Progress Narrative:

An earlier revision corrected payments that were charged to Admin.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8251 WAUKESHA CO ADMIN

Activity Title: WAUKESHA CO ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

) 05/23/2013

National Objective: Responsible Organization:

N/A Waukesha County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $12,000.00

Total Budget $0.00 $12,000.00

Total Obligated $0.00 $12,000.00

Total Funds Drawdown $0.00 $12,000.00
Program Funds Drawdown $0.00 $12,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $12,000.00

Waukesha County $0.00 $12,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WAUKESHA CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8261 BEAVER DAM ADMIN

Activity Title: BEAVER DAM ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

0) 08/09/2012

National Objective: Responsible Organization:

N/A BEAVER DAM

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

BEAVER DAM $0.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8271 GAYS MILLS ADMIN

Activity Title: GAYS MILLS ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 01/02/2014

National Objective: Responsible Organization:

N/A Gays Mills

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $1,789.00

Total Budget $0.00 $1,789.00

Total Obligated $0.00 $1,789.00

Total Funds Drawdown $0.00 $1,789.00
Program Funds Drawdown $0.00 $1,789.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,789.00

Gays Mills $0.00 $1,789.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8281 JEFFERSON, CITY ADMIN

Activity Title: JEFFERSON, CITY ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 02/21/2010

National Objective: Responsible Organization:

N/A JEFFERSON (CITY)

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $1,274.50

Total Budget $0.00 $1,274.50

Total Obligated $0.00 $1,274.50

Total Funds Drawdown $0.00 $1,274.50
Program Funds Drawdown $0.00 $1,274.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,274.50

JEFFERSON (CITY) $0.00 $1,274.50
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON, CITY WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8311 BEAVER DAM ADMIN

Activity Title: BEAVER DAM ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2014

Benefit Type: Completed Activity Actual End Date:

) 10/07/2015

National Objective: Responsible Organization:

N/A BEAVER DAM

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $15,000.00

Total Budget $6,000.00 $15,000.00

Total Obligated $0.00 $9,000.00

Total Funds Drawdown $0.00 $9,000.00
Program Funds Drawdown $0.00 $9,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $9,000.00

BEAVER DAM $0.00 $9,000.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Webster

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WEBSTER

Activity Progress Narrative:

HIGA8471 WEBSTER ADMIN
WEBSTER ADMIN

Activity Status:
Completed

Project Title:
Administration
Projected End Date:
12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Webster

Apr 1 thru Jun 30, 2016

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$4,795.00

$4,795.00

$4,795.00
$4,795.00

$4,795.00
$0.00

$0.00
$4,795.00
$4,795.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/08/2006

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN
MILWAUKEE, CITY KK RIVER ADMIN

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Apr 1 thru Jun 30, 2016 To Date
N/A $24,000.00
$0.00 $24,000.00
$720.00 $18,900.00
$0.00 $18,180.00
$0.00 $18,180.00
$0.00 $0.00
$0.00 $0.00
$0.00 $18,180.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Slinger

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
SLINGER , WI

Activity Progress Narrative:

HIGA8551 SLINGER ADMIN
SLINGER ADMIN

Activity Status:
Completed
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

01/19/2012

Responsible Organization:

Slinger

Apr 1 thru Jun 30, 2016

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$6,000.00

$6,000.00

$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8581 WESTFIELD ADMIN

Activity Title: WESTFIELD ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 04/30/2013

National Objective: Responsible Organization:

N/A Westfield

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Westfield $0.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WESTFIELD, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8681 PLEASANT PRAIRIE ADMIN

Activity Title: PLEASANT PRAIRIE ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 01/13/2014

National Objective: Responsible Organization:

N/A Pleasant Prairie

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $6,300.00

Total Budget $0.00 $6,300.00

Total Obligated $0.00 $6,300.00

Total Funds Drawdown $0.00 $6,300.00
Program Funds Drawdown $0.00 $6,300.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,300.00

Pleasant Prairie $0.00 $6,300.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

PLEASANT PRAIRIE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GAYS MILLS, Wi

Activity Progress Narrative:

HIGA8721 GAYS MILLS ADMIN (RENTAL HSG 2)
GAYS MILLS ADMIN (RENTAL HSG 2)

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:
Administration

Projected End Date:

12/31/2012

Completed Activity Actual End Date:
01/02/2014

Responsible Organization:

Gays Mills

Apr 1 thru Jun 30, 2016 To Date
N/A $6,000.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

IKE 14 / Housing Buyout
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HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Under Way

Project Title:

Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
02/27/2014

Responsible Organization:

Gays Mills

Apr 1 thru Jun 30, 2016 To Date

N/A $2,284,336.00
$0.00 $2,284,336.00
$0.00 $2,284,336.00
$0.00 $2,284,336.00
$0.00 $2,284,336.00
$0.00 $0.00
($400.00) $6,800.00
$0.00 $2,181,686.00
$0.00 $2,181,686.00
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Match Contributed $0.00 $0.00

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF 0 127700/99400

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 5/10 6/5 11/15 100.00
# Owner Households 0 0 0 5/10 6/5 11/15 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: IKE 2/ Bucket Aff Rental Hsg

Grantee Activity Number: HIAH704 1 La CROSSE CO AFF RENT HSG
Activity Title: LA CROSSE CO AFF RENT HSG
Activitiy Category: Activity Status:
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Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA CROSSE COUNTY

Match Contributed

Activity Description:

Completed
Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

04/16/2013

Responsible Organization:
LA CROSSE COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $754,000.00
$0.00 $754,000.00
$0.00 $754,000.00
$0.00 $754,000.00
$0.00 $754,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $754,000.00
$0.00 $754,000.00
$0.00 $0.00

Construction of 6 affordable rental units in 3 duplexes. All occupants of the rental units will have incomes at 80% or below the

County Median Income.

Location Description:
LA CROSSE COUNTY - VILLAGE OF ROCKLAND

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/3 0/3 1/6 100.00
1/3 0/3 1/6 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/08/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND CO

Match Contributed

Activity Description:

HIAH7061 RICHLAND CO. AFF RENTAL HSG
RICHLAND CO. AFF RENTAL HSG

Activity Status:
Completed

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:
01/05/2012

Responsible Organization:

RICHLAND CO

Apr 1 thru Jun 30, 2016 To Date
N/A $111,299.00
$0.00 $111,299.00
$0.00 $111,299.00
$0.00 $111,299.00
$0.00 $111,299.00
$0.00 $0.00

$0.00 $0.00

$0.00 $111,299.00
$0.00 $111,299.00
$0.00 $0.00

Housing rehab rental properties damaged by 2008 flooding, all occupiants are LMI.

Location Description:
Richland Co.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 8/10
0 8/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
5/5 3/5 8/10 100.00
5/5 3/5 8/10 100.00

Amount
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Grantee Activity Number: HIAH8161 LA FARGE, AFF RENTAL HSG
Activity Title: LA FARGE, AFF RENTAL HSG

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:

Activity Status:

Completed

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:
05/02/2012

Responsible Organization:

Low/Mod LA FARGE
Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $525,000.00
Total Budget $0.00 $525,000.00
Total Obligated $0.00 $525,000.00
Total Funds Drawdown $0.00 $525,000.00
Program Funds Drawdown $0.00 $525,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $525,000.00
LA FARGE $0.00 $525,000.00
Match Contributed $0.00 $0.00
Activity Description:
Acquisition of land for afforable rental hsg.
Location Description:
La Farge, WI
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 2 5/1
# of Multifamily Units 2 5/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 2 2 0/2 5/2 5/4 100.00
# Renter Households 0 2 2 0/2 52 5/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BEAVER DAM

Match Contributed

Activity Description:

HIAH826 1 BEAVER DAM AFF HSG
BEAVER DAM AFF HSG CONV PROJ

Activity Status:
Completed

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

06/30/2015

Completed Activity Actual End Date:
08/09/2012

Responsible Organization:

BEAVER DAM

Apr 1 thru Jun 30, 2016 To Date

N/A $1,822,049.00
$0.00 $1,822,049.00
$0.00 $1,822,049.00
$0.00 $1,822,049.00
$0.00 $1,822,049.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,822,049.00
$0.00 $1,822,049.00
$0.00 $0.00

Conversion of the Beaver Dam Cotton Mill Building into 34 affordable industrial loft-style apartments. Occupanst of the units
must have incomes at 80% or below of the CMI limits as defined by HUD for Dodge Co, adjusted for family size.

Location Description:

Beaver Dam

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 6/34
0 6/34
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

4/15 5/19 10/34 90.00

4/15 5/19 10/34 90.00
Amount
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Grantee Activity Number:
SQUARE
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD

MILWAUKEE, AFF RENT HSG VILLARD SQUARE

Activity Status:

Completed

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2014

Completed Activity Actual End Date:
06/30/2010

Responsible Organization:
MILWAUKEE, CITY

Apr 1 thru Jun 30, 2016 To Date
N/A $862,528.00
$0.00 $862,528.00
$0.00 $862,528.00
$0.00 $862,528.00
$0.00 $862,528.00
$0.00 $0.00

$0.00 $0.00

$0.00 $817,812.00
$0.00 $817,812.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
47/25

47/25
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
22/20 25/5 47/25 100.00
22/20 25/5 47/25 100.00

Amount

84
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Grantee Activity Number:
WEST
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

Replacement of afforable renter units damaged by the 2008 diaster.

Location Description:
MILWAUKEE, CITY RENT HSG AUTUMN WEST

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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Activity Status:
Completed
Project Title:

HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN

MILWAUKEE, CITY RENT HSG AUTUMN WEST

Bucket Aff Rental Hsg
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

03/31/2013

Responsible Organization:
MILWAUKEE, CITY

Apr 1 thru Jun 30, 2016

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,867,932.00

$1,867,932.00

$1,867,932.00
$1,867,932.00

$1,867,932.00
$0.00

$0.00
$1,867,932.00
$1,867,932.00

$0.00

Cumulative Actual Total / Expected
Total
21/50

21/50
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
21/25 0/25 21/50 100.00
21/25 0/25 21/50 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:

HIAH8721 GAYS MILLS AFFORDABLE RENTAL

HSG (2)

GAYS MILLS AFFORDABLE RENTAL HSG (2)

Activity Status:
Completed
Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
10/24/2012

Responsible Organization:

Gays Mills

Apr 1 thru Jun 30, 2016 To Date
N/A $982,989.00
$0.00 $982,989.00
$0.00 $982,989.00
$0.00 $982,989.00
$0.00 $982,989.00
$0.00 $0.00

$0.00 $0.00

$0.00 $982,989.00
$0.00 $982,989.00
$0.00 $0.00

Construction of affordable housing units in new development. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
6/15

6/15
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Beneficiaries Performance Measures
This Report Period

Low
# of Households 0
# Renter Households 0

Activity Locations
No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 2/5 4/10 6/15 100.00

0 2/5 4/10 6/15 100.00
Amount

Project #/ Title: IKE 3/ Bucket Pub Inf/Fac LMI

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water lift stations

Project Number:
IKE 3

Projected Start Date:
01/21/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
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HIPFL1605 LA FARGE LIFT STATION
LA FARGE LIFT STATION

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

06/01/2017

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Apr 1 thru Jun 30, 2016 To Date
N/A $733,950.00
$533,950.00 $733,950.00
$28,142.00 $28,142.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Community Development Systems
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Total Funds Expended $0.00
LA FARGE $0.00
Match Contributed $0.00

Activity Description:

Moving lift station out of floodplain; includes associated sewer main construction.

Location Description:

Village of La Farge

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:

HIPFL7051 VERNON CO. PF ROAD REPAIRS
VERNON CO. PF ROAD REPAIRS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:
01/14/2011

Responsible Organization:

VERNON COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $487,076.00
$0.00 $487,076.00
$0.00 $487,076.00
$0.00 $487,076.00
$0.00 $487,076.00
$0.00 $0.00

$0.00 $0.00

$0.00 $487,076.00
$0.00 $487,076.00
$0.00 $0.00

Funds to assist in road repairs damaged by the disaster in Clinton, WI an LMI community.

Location Description:
Clinton, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 2000/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL7052 VERNON CO. PF STORM SEWER

REPAIRS

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:

Funds to repairs damaged storm sewers caused by the disaster.

Location Description:

Viroqua, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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VERNON CO. PF STORM SEWER REPAIRS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:
08/17/2012

Responsible Organization:

VERNON COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $182,094.00
$0.00 $182,094.00
$0.00 $182,094.00
$0.00 $182,094.00
$0.00 $182,094.00
$0.00 $0.00

$0.00 $0.00

$0.00 $182,094.00
$0.00 $182,094.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIPFL7061 RICHLAND CO. PF ROAD/CULVERT
Activity Title: RICHLAND CO. PF ROAD/CULVERT

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND CO

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2010

Completed Activity Actual End Date:
11/09/2012

Responsible Organization:

RICHLAND CO

Apr 1 thru Jun 30, 2016 To Date
N/A $54,498.54
$0.00 $54,498.54
$0.00 $54,498.54
$0.00 $54,498.54
$0.00 $54,498.54
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $29,974.54

Replace a culvert, and eliminate road safety issues, on Engine Creek Road which was severely damage by flooding in 2008

Location Description:

Richland Co. / Henriette

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

HIPFL8011 COLUMBIA CO. LMI ROAD REPAIRS
COLUMBIA CO. LMI ROAD REPAIRS

Activity Status:
Completed

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/30/2014

Responsible Organization:

COLUMBIA COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $416,633.00
$0.00 $416,633.00
$0.00 $416,633.00
$0.00 $416,633.00
$0.00 $416,633.00
$0.00 $0.00

$0.00 $0.00

$0.00 $416,633.00
$0.00 $416,633.00
$0.00 $0.00

REPAIR OF ROADS DAMGED BY THE 2008 DISASTER IN LMI COMMUNITIES.

Location Description:
COLUMBIA CO

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8101 ROCK CO. (T- BELOIT) SEWER REPAIR

Activity Title: ROCK CO. (T- BELOIT) SEWER REPAIR

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Rock County

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

02/14/2011

Responsible Organization:

Rock County

Apr 1 thru Jun 30, 2016 To Date
N/A $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $0.00

Repair of lift station pumps damaged by excessive flows during the 2008 flooding event, slip lining sewers to reduce infiltration
following the 2008 flooding, rehabilitation of manholes in a LMI area damaged by 2008 flooding.

Location Description:

Beloit, Township

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Rock County

Match Contributed

Activity Description:

HIPFL8102 ROCK CO. (FULTON) PF SEWER
EXTEND
ROCK CO. (FULTON) PF SEWER EXTEND

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
09/20/2011

Responsible Organization:

Rock County

Apr 1 thru Jun 30, 2016 To Date
N/A $129,100.00
$0.00 $129,100.00
$0.00 $129,100.00
$0.00 $129,100.00
$0.00 $129,100.00
$0.00 $0.00

$0.00 $0.00

$0.00 $129,100.00
$0.00 $129,100.00
$0.00 $0.00

Reimbursement to the Town of Fulton for extending municipal sanitary sewer service to an LMI area to replace septic systems
damaged to the point of failure by flooding in 2008.

Location Description:

Fulton, Township

Activity Progress Narrative:

Accomplishments Performance Measures

# of Public Facilities

This Report Period Cumulative Actual Total / Expected
Total Total
0 1/1
100
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8241 SHEBOYGAN, CITY PF SEWER
REPAIRS

SHEBOYGAN, CITY PF ROAD REPAIRS

Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SHEBOYGAN

Match Contributed

Activity Description:

Project Title:
Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2012

Completed Activity Actual End Date:
02/23/2012

Responsible Organization:

SHEBOYGAN

Apr 1 thru Jun 30, 2016 To Date

N/A $1,071,194.22
$0.00 $1,071,194.22
$0.00 $1,071,194.22
$0.00 $1,071,194.22
$0.00 $1,071,194.22
$0.00 $0.00

$0.00 $0.00

$0.00 $1,071,194.22
$0.00 $1,071,194.22
$0.00 $0.00

Additonal funds for stormwater infrastructure and street repairs in areas adjoining those repairs made under the previous grant.

Location Description:

Sheboygan, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Waukesha County

Match Contributed

Activity Description:

Assist in the construction of a dentention pond in

Location Description:
WAUKESHA, CITY

Activity Progress Narrative:

HIPFL8251 WAUKESHA CO FOX RIVER
DENTENTION

WAUKESHA CO FOX RIVER DENTENTION

Activity Status:
Completed

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
02/05/2014

Responsible Organization:

Waukesha County

Apr 1 thru Jun 30, 2016 To Date
N/A $480,738.00
$0.00 $480,738.00
$0.00 $480,738.00
$0.00 $480,738.00
$0.00 $459,001.00
$0.00 $21,737.00
$0.00 $21,737.00
$0.00 $480,738.00
$0.00 $480,738.00
$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8291 REEDSBURG PF STORMSEWER

REPAIRS
Activity Title: REEDSBURG PF STORMSEWER REPAIRS
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed
Project Number: Project Title:
IKE 3 Bucket Pub Inf/Fac LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area () 06/19/2013
National Objective: Responsible Organization:
Low/Mod Reedsburg
Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $522,590.00
Total Budget $0.00 $522,590.00
Total Obligated $0.00 $522,590.00
Total Funds Drawdown $0.00 $522,590.00
Program Funds Drawdown $0.00 $522,590.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $522,590.00
Reedsburg $0.00 $522,590.00
Match Contributed $0.00 $0.00

Activity Description:

Construction and improvements of stormwater sewers in LMI neighborhoods.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 1612/300
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Reedsburg

Match Contributed

Activity Description:

RECONSTRUCTION OF MIDDLESTORM DITCH DAMAGED BY THE DISASTER.

Location Description:
REEDSBURG, WI

Activity Progress Narrative:

HIPFL8292 REEDSBURG, CITY PF MIDDLE STORM

DITCH

REEDSBURG, CITY PF MIDDLE STORM DITCH

Activity Status:
Under Way
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/19/2013

Responsible Organization:

Reedsburg

Apr 1 thru Jun 30, 2016 To Date
N/A $70,273.00
$0.00 $70,273.00
$0.00 $70,273.00
$0.00 $70,273.00
$0.00 $70,273.00
$0.00 $0.00
$0.00 $0.00
$0.00 $70,273.00
$0.00 $70,273.00
$0.00 $0.00

Accomplishments Performance Measures

# of Linear feet of Public

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/200
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 4 / Bucket Pub Inf/Fac ULN

HIPFU806 2 SAUK CO PF ROADS (AIRPORT)
SAUK CO PF ROAD (AIRPORT) REPAIRS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
12/31/2009

Responsible Organization:

SAUK CO

Apr 1 thru Jun 30, 2016 To Date

N/A $61,188.00
$0.00 $61,188.00
$0.00 $61,188.00
$0.00 $61,188.00
$0.00 $61,188.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $61,188.00
SAUK CO $0.00 $61,188.00

Match Contributed $0.00 $0.00

Activity Description:

Public Infrastructure repairs to roads/Tri-County Airport.

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 9050/200

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIPFU8061 SAUK CO PF RIVER CLEAN UP
SAUK CO PF RIVER CLEAN UP

Activity Status:
Completed

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
03/06/2012

Responsible Organization:

SAUK COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $15,035.00
$0.00 $15,035.00
$0.00 $15,035.00
$0.00 $15,035.00
$0.00 $15,035.00
$0.00 $0.00
$0.00 $0.00
$0.00 $15,035.00
$0.00 $15,035.00
$0.00 $0.00

Removal of debris caused by the diaster from the Baraboo River channel in order to free the water flow.

Location Description:

Sauk County, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8063 SAUK CO. PF ROAD REPAIRS
Activity Title: SAUK CO. PF ROAD REPAIRS

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Area () 12/20/2010

National Objective: Responsible Organization:

Urgent Need SAUK CO

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $341,432.00

Total Budget $0.00 $341,432.00

Total Obligated $0.00 $341,432.00

Total Funds Drawdown $0.00 $341,432.00
Program Funds Drawdown $0.00 $341,432.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $341,432.00

SAUK CO $0.00 $341,432.00
Match Contributed $0.00 $0.00

Activity Description:

Reimbursement to communities for their local share (of FEMA) disaster responses for road repairs necessary after the 2008
storm events.

Location Description:

Sauk County

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 600333/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8064 SAUK CO/SUMPTER COMMUNITY

CENTER
Activity Title: SAUK CO/SUMPTER COMMUNITY CENTER
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of other non-residential Completed
Project Number: Project Title:
IKE 4 Bucket Pub Inf/[Fac ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area () 12/01/2010
National Objective: Responsible Organization:
Urgent Need SAUK COUNTY
Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $7,975.00
Total Budget $0.00 $7,975.00
Total Obligated $0.00 $7,975.00
Total Funds Drawdown $0.00 $7,975.00
Program Funds Drawdown $0.00 $7,975.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $7,975.00
SAUK COUNTY $0.00 $7,975.00
Match Contributed $0.00 $0.00

Activity Description:

Repairs to town community center that were damaged by the disaster.

Location Description:

Town of Sumpter, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK CO

Match Contributed

Activity Description:

HIPFU8065 SAUK CO/DELLONA CULVERT

REPAIRS

Activity Status:

Project Title:

Completed

SAUK CO/DELLONA CULVERT REPAIRS

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
10/30/2012

Responsible Organization:

SAUK CO

Apr 1 thru Jun 30, 2016 To Date
N/A $14,362.00
$0.00 $14,362.00
$0.00 $14,362.00
$0.00 $14,362.00
$0.00 $14,362.00
$0.00 $0.00
$0.00 $0.00
$0.00 $14,362.00
$0.00 $14,362.00
$0.00 $0.00

Repair damage to culvert caused by the disaster.

Location Description:
Dellona, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
30/30
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8102 ROCK CO. (FULTON) PF CULVERT

REPAIRS

Activity Title: ROCK CO. (FULTON) PF CULVERT REPAIRS

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Rock County

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

12/02/2010

Responsible Organization:

Rock County

Apr 1 thru Jun 30, 2016 To Date
N/A $44,650.00
$0.00 $44,650.00
$0.00 $44,650.00
$0.00 $44,650.00
$0.00 $44,650.00
$0.00 $0.00
$0.00 $0.00
$0.00 $44,650.00
$0.00 $44,650.00
$0.00 $0.00

Culvert replacement and drainage improvements reduce safety hazards from road flooding and to mitigate future damage to an

area flooded in 2008

Location Description:
Fulton, TOWNSHIP

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8103 ROCK CO. (KOSHKONONG) PF
Activity Title: ROCK CO. (KOSHKONONG) PF

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
10/04/2010

Responsible Organization:

ROCK COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $494,000.00
$0.00 $494,000.00
$0.00 $494,000.00
$0.00 $494,000.00
$0.00 $494,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $494,000.00
$0.00 $494,000.00
$0.00 $0.00

Asist with lift station and wastewater treatment facility improvements damaged during flooding in 2008 and to provide for the
elimination of failing septic systems and continued wastewater treatment.

Location Description:
KOSHKONONG, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

HIPFU8104 ROCK CO, TN OF AVON RD &

CULVERT REPAIRS

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/08/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

ROCK CO, TN OF AVON RD & CULVERT REPAIRS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
01/03/2013

Responsible Organization:

ROCK COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $20,412.00
$0.00 $20,412.00
$0.00 $20,412.00
$0.00 $20,412.00
$0.00 $20,412.00
$0.00 $0.00
$0.00 $0.00
$0.00 $20,412.00
$0.00 $20,412.00
$0.00 $0.00

REPAIR TO STREETS AND CULVERT DAMAGED BY THE DISATER.

Location Description:
TN OF AVON

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

HIPFU8141 JEFFERSON CO. PF
JEFFERSON CO. ROAD AND CULVERT REPAIRS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2010

Completed Activity Actual End Date:
09/24/2014

Responsible Organization:
JEFFERSON CO

Apr 1 thru Jun 30, 2016 To Date
N/A $6,935.00
$0.00 $6,935.00
$0.00 $6,935.00
$0.00 $6,935.00
$0.00 $6,935.00
$0.00 $0.00

$0.00 $0.00

$0.00 $6,935.00
$0.00 $6,935.00
$0.00 $0.00

Repair flood damaged culvert and road on Vandre Road and East Hubbleton Road in Milford, WI.

Location Description:
Milford, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 60/50
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8142 J
Activity Title: JEFFERSON

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

EFFERSON CO ROME DAM
CO ROME DAM REPAIRS

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:
09/24/2014

Responsible Organization:
JEFFERSON CO

Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $155,000.00
Total Budget $0.00 $155,000.00
Total Obligated $0.00 $155,000.00
Total Funds Drawdown $0.00 $155,000.00
Program Funds Drawdown $0.00 $155,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $155,000.00
JEFFERSON CO $0.00 $155,000.00
Match Contributed $0.00 $0.00

Activity Description:
REPAIR OF ROME DAM

Location Description:
TOWN OF ROME

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8252 WAUKESHA CO. PF COMMUNITY

CENTER
Activity Title: WAUKESHA CO. PF COMMUNITY CENTER
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed
Project Number: Project Title:
IKE 4 Bucket Pub Inf/[Fac ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area () 06/20/2013
National Objective: Responsible Organization:
Urgent Need Waukesha County
Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $2,400,000.00
Total Budget $0.00 $2,400,000.00
Total Obligated $0.00 $2,400,000.00
Total Funds Drawdown $0.00 $2,400,000.00
Program Funds Drawdown $0.00 $2,400,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $69,985.00
Waukesha County $0.00 $69,985.00
Match Contributed $0.00 $0.00

Activity Description:

Funds for the construction of a new community center that is relocated outside of the floodplain.

Location Description:

Oconomowoc, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of other non-residential

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

HIPFU8281 JEFFERSON, CITY BOAT LAUNCH

RELOCATION

Activity Status:
Completed
Project Title:

JEFFERSON BOAT LAUNCH RELOCATION

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

05/01/2013

Responsible Organization:
JEFFERSON (CITY)

Apr 1 thru Jun 30, 2016 To Date
N/A $199,999.00
$0.00 $199,999.00
$0.00 $199,999.00
$0.00 $199,999.00
$0.00 $199,999.00
$0.00 $0.00

$0.00 $0.00

$0.00 $199,999.00
$0.00 $199,999.00
$0.00 $0.00

RECONSTRUCTION OF PUBLIC BOAT LAUNCH DAMAGED BY FLOODING DISASTER & RELOCATION OF FACILITY TO
FACILITATE PROPER COMPLETION OF RIVERVIEW DRIVE RIVERBANK STAVILIZATION ACTIVITIES

Location Description:

CITY OF JEFFERSON (CONFLUENCE OF ROCK AND CRAWFISH RIVERS)

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/0

0/0
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# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
IKE 4

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

HIPFU8312 BEAVER DAM PF
BEAVER DAM CULVERT/BRIDGE REPLACEMENT

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
BEAVER DAM

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BEAVER DAM

Match Contributed

Activity Description:

Replace undersized culvert with a bridge, which will allow proper stormwater flow.

Replace undersizedculverts under Cooper street bridge.

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0
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Apr 1 thru Jun 30, 2016 To Date

N/A $1,026,000.00
$419,000.00 $1,026,000.00
$0.00 $607,000.00
$0.00 $607,000.00
$0.00 $607,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $607,000.00
$0.00 $607,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/200
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES

Activity Title: PLEASANT PRAIRIE PF STORMWATER SWALES

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area () 01/13/2014

National Objective: Responsible Organization:

Urgent Need Pleasant Prairie

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $1,188,000.00

Total Budget $0.00 $1,188,000.00

Total Obligated $0.00 $1,188,000.00

Total Funds Drawdown $0.00 $1,188,000.00
Program Funds Drawdown $0.00 $1,188,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,188,000.00

Pleasant Prairie $0.00 $1,188,000.00
Match Contributed $0.00 $0.00

Activity Description:

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 5/ Bucket Mitigation LMI

HIMTL705 1 VERNON CO MIT DAM REPAIR
VERNON CO MIT DAM REPAIR

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Apr 1 thru Jun 30, 2016 To Date

N/A $3,968,173.00
$78,136.00 $3,968,173.00
$0.00 $3,880,701.00
$0.00 $3,880,701.00
$0.00 $3,880,701.00
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Program Income Drawdown
Program Income Received
Total Funds Expended

VERNON COUNTY

Match Contributed

Activity Description:

Repair of Priority One dams damaged by the flood event.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$3,880,701.00
$3,880,701.00

$0.00

Repairs were completed to the following dams in Vernon County: Jersey Valley (Dam WF1), SEAS Branch (WF4), Hidden

Valley (WF5), Yttri-Primmer (WF17), Runge Hollow (BA12), and MiIsna (WFM).

Accomplishments Performance Measures

This Report Period

Total
# of Public Facilities 6

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
6/6

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:

HIMTL705 2 VERNON CO MIT DREDGING
VERNON CO MIT SIDIE HOLLOW LAKE

Activity Status:

Completed

Project Title:

Bucket Mitigation LMI

Projected End Date:

09/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod VERNON COUNTY

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $222,090.00

Total Budget $0.00 $222,090.00

Total Obligated $0.00 $222,090.00

Total Funds Drawdown $0.00 $222,090.00
Program Funds Drawdown $0.00 $222,090.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $222,090.00

VERNON COUNTY $0.00 $222,090.00
Match Contributed $0.00 $0.00

Activity Description:
Dredging of Sidie Hollow Lake.

Location Description:
VERNON COUNTY - SIDIE HOLLOW LAKE

Activity Progress Narrative:

Completed dredging of Sidie Hollow Lake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 1 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8201 WEST ALLIS SANITARY SEWERS

Activity Title: WEST ALLIS SANITARY SEWERS

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Activity Status:

Completed

Project Title:

Bucket Mitigation LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Area () 10/24/2013

National Objective: Responsible Organization:

Low/Mod WEST ALLIS

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $672,000.00

Total Budget $0.00 $672,000.00

Total Obligated $0.00 $672,000.00

Total Funds Drawdown $0.00 $672,000.00
Program Funds Drawdown $0.00 $672,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $672,000.00

WEST ALLIS $0.00 $672,000.00
Match Contributed $0.00 $0.00

Activity Description:

Construct/repair sanitary sewers to mitigate future flooding in this LMl community.

Location Description:
West Allis, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 5871/50
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8202 WEST ALLIS, STORM SEWER MIT
Activity Title: WEST ALLIS, STORM SEWER MIT

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 5

Projected Start Date:

06/08/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WEST ALLIS

Match Contributed

Activity Description:

Construct/Repair to storm sewers to mitigate the future risk of flood damage.

Location Description:

West Allis, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
10/04/2012

Responsible Organization:

WEST ALLIS

Apr 1 thru Jun 30, 2016 To Date
N/A $621,398.00
$0.00 $621,398.00
$0.00 $621,398.00
$0.00 $621,398.00
$0.00 $621,398.00
$0.00 $0.00

$0.00 $0.00

$0.00 $621,398.00
$0.00 $621,398.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Oshkosh

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

HIMTL8441 OSHKOSH MIT DETENTION POND
OSHKOSH MIT DETENTION POND

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
04/01/2014

Responsible Organization:

Oshkosh

Apr 1 thru Jun 30, 2016 To Date
N/A $994,000.00
$0.00 $994,000.00
$0.00 $994,000.00
$0.00 $994,000.00
$0.00 $994,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $994,000.00
$0.00 $994,000.00
$0.00 $0.00

Funds to assist with the construction of the James Road detention pond. This detention basin will protect from future flooding a
large neighborhood of over 468 households located in a LMI census tract. This will reduce threats to public health and safety of

that area.

Location Description:
Oshkosh, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY
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IKE 6 / Bucket Mitigation ULN

HIMTU7051 VERNON CO. MIT DAM REPAIRS
VERNON CO. MIT DAM REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

06/30/2014

Completed Activity Actual End Date:
03/30/2016

Responsible Organization:

VERNON COUNTY

Apr 1 thru Jun 30, 2016 To Date

N/A $2,122,952.41
($536,320.59) $2,122,952.41
$0.00 $2,122,552.41
$400.00 $2,023,977.00
$400.00 $2,023,977.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,023,977.00
$0.00 $2,023,977.00
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Match Contributed

Activity Description:

$0.00

Assist in repairs of high hazard dams and for acquisition of residential properties located downstream of high hazard dams.

Location Description:
Vernon County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 6

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND COUNTY

Match Contributed

Activity Description:

HIMTU7061 RICHLAND CO. FLOOD MIT STUDY
RICHLAND CO. FLOOD MITIGATION STUDY

Activity Status:

Completed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
12/03/2014

Responsible Organization:
RICHLAND COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $46,454.48
$0.00 $46,454.48
$0.00 $46,454.48
$0.00 $46,454.48
$0.00 $46,454.48
$0.00 $0.00
$0.00 $0.00
$0.00 $46,454.48
$0.00 $46,454.48
$0.00 $0.00

Flood mitigation study to develop strategy model/manual to assist local units of government economic resilience to future

disasters.

Location Description:

Richland County

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIMTU8061 SAUK CO. CLARK CREEK STUDY
SAUK CO. CLARK CREEK STUDY

Activity Status:
Completed

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
11/08/2012

Responsible Organization:

SAUK COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $38,546.00
$0.00 $38,546.00
$0.00 $38,546.00
$0.00 $38,546.00
$0.00 $38,546.00
$0.00 $0.00
$0.00 $0.00
$0.00 $38,546.00
$0.00 $38,546.00
$0.00 $0.00

Funds to conduct a study on the Clark Creek Watershed to provide sufficent data to implement corrective mitigation measures.

Location Description:
Sauk Co, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION
Activity Title: SAUK CO. CLARK CREEK REMEDIATION

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:

Activity Status:

Completed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:
07/07/2014

Responsible Organization:

Urgent Need SAUK COUNTY

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $319,836.00

Total Budget $0.00 $319,836.00

Total Obligated $0.00 $319,836.00

Total Funds Drawdown $0.00 $319,836.00
Program Funds Drawdown $0.00 $319,836.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $319,836.00

SAUK COUNTY $0.00 $319,836.00
Match Contributed $0.00 $0.00

Activity Description:

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:
Sauk Co.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

152
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Grantee Activity Number: HIMTU8171 SPRING GREEN DRAINAGE SWALE

MIT

Activity Title: SPRING GREEN DRAINAGE SWALE MIT

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SPRING GREEN

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

01/10/2014

Responsible Organization:

SPRING GREEN

Apr 1 thru Jun 30, 2016 To Date
N/A $724,937.00
$0.00 $724,937.00
$0.00 $724,937.00
$0.00 $724,937.00
$0.00 $724,937.00
$0.00 $0.00

$0.00 $0.00

$0.00 $724,937.00
$0.00 $724,937.00
$0.00 $0.00

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0
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Cumulative Actual Total / Expected
Total
0/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

154
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Grantee Activity Number: HIMTU8282 JEFFERSON, CITY MIT PW FLOOD

PROOFING

Activity Title: JEFFERSON, CITY MIT PW FLOOD PROOFING

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

Flood proofing of wastewater treatment olan to remove from high flood prone area

Location Description:

Jefferson, City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0
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Activity Status:
Completed
Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

02/10/2012

Responsible Organization:
JEFFERSON (CITY)

Apr 1 thru Jun 30, 2016 To Date
N/A $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2600/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8513 MILWAUKEE, CITY MIT.

IMPROVEMENTS
Activity Title: MILWAUKEE, CITY MIT. IMPROVEMENTS
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2015
Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective:
Urgent Need

Responsible Organization:
MILWAUKEE, CITY

Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $2,294,000.00
Total Budget $0.00 $2,294,000.00
Total Obligated $278,032.00 $900,428.00
Total Funds Drawdown $0.00 $622,396.00
Program Funds Drawdown $0.00 $622,396.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $622,396.00
MILWAUKEE, CITY $0.00 $622,396.00
Match Contributed $0.00 $0.00

Activity Description:

Assist with the levee and floodwall mitigation improvements in the Falk Complex/Canal Street project area to flood proof a
public facility and remove from high hazard area.

Location Description:

Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Program Income Account:
IKE 002 VERNONCTY_08FEB14

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY
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IKE 7 / Bucket Acq and Demo LMI

HIADL7051 VERNON CO A/D HSG
VERNON CO A/D HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

03/31/2017

Completed Activity Actual End Date:
03/13/2015

Responsible Organization:

VERNON COUNTY

Apr 1 thru Jun 30, 2016 To Date

N/A $1,773,000.00
$300,000.00 $1,773,000.00
$0.00 $1,473,000.00
$0.00 $1,473,000.00
$0.00 $1,473,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,473,000.00
$0.00 $1,473,000.00
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Match Contributed $0.00

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.

Location Description:

Vernon County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 3
Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 3
# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 2 0 2
# Owner Households 2 0 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Cumulative Actual Total / Expected
Total
8/10

1319845/1253

Cumulative Actual Total / Expected
Total
8/10

8/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
5/5 3/5 8/10 100.00
5/5 3/5 8/10 100.00

Amount

159
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Grantee Activity Number: HIADL7061 RICHLAND CO. A/D VIOLA

Activity Title: RICHLAND CO. A/D VIOLA

Activitiy Category: Activity Status:

Rental Assistance (waiver only) Completed

Project Number: Project Title:

IKE 7 Bucket Acq and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person) 12/03/2014

National Objective: Responsible Organization:

Low/Mod RICHLAND CO

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $48,578.20

Total Budget $0.00 $48,578.20

Total Obligated $0.00 $48,578.20

Total Funds Drawdown $0.00 $48,578.20
Program Funds Drawdown $0.00 $48,578.20
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $46,405.00

RICHLAND CO $0.00 $46,405.00
Match Contributed $0.00 $0.00

Activity Description:

Funds to demolish a flood-damaged building in Viola, WI.

Location Description:

Viola. WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
Activity funds eligible for DREF 0 9825/20000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

161
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF KENOSHA

Match Contributed

Activity Description:

HIADL7111 KENOSHA CO. ACQ/DEMO/RELOCATE

KENOSHA CO. ACQ/DEMO/RELOCATE

Activity Status:

Completed

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:
07/10/2014

Responsible Organization:

CITY OF KENOSHA

Apr 1 thru Jun 30, 2016 To Date
N/A $397,208.00
$0.00 $397,208.00
$0.00 $397,208.00
$0.00 $397,208.00
$0.00 $397,208.00
$0.00 $0.00

$0.00 $0.00

$0.00 $397,208.00
$0.00 $397,208.00
$0.00 $0.00

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Kenosha County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 1/8
162
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/8

1/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/4 0/4 1/8 100.00
1/4 0/4 1/8 100.00

Amount

163
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIADL8061 SAUK CO. A/D LMI HSG
SAUK CO. A/D LMI HSG

Activity Status:
Completed

Project Title:

Bucket Acq and Demo LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
07/07/2014

Responsible Organization:

SAUK COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $505,231.00
$0.00 $505,231.00
$0.00 $505,231.00
$0.00 $505,231.00
$0.00 $505,231.00
$0.00 $0.00

$0.00 $0.00

$0.00 $505,231.00
$0.00 $505,231.00
$0.00 $0.00

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:
Sauk County, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF

This Report Period
Total
0

0

164

Cumulative Actual Total / Expected
Total
3/5

36000/808800
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/5

0/0
3/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mo
0/5 0/0 0/5
0/5 0/0 0/5
Amount

165
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES
ROCK CO. A/D OF RESIDENT PROPERTIES

Activity Status:
Completed

Project Title:

Bucket Acq and Demo LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
10/20/2010

Responsible Organization:

ROCK COUNTY

Apr 1 thru Jun 30, 2016 To Date
N/A $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $0.00

$0.00 $0.00

$0.00 $260,191.73
$0.00 $260,191.73
$0.00 $0.00

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 33
0 25508/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/3

3/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/2 0/1 3/3 100.00
3/2 0/1 3/3 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA FARGE

Match Contributed

Activity Description:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 8
Activity funds eligible for DREF 0
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HIADL8161 LA FARGE A/D/IR (R)
LA FARGE A/DIR (R)

Activity Status:

Completed

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
05/02/2012

Responsible Organization:

LA FARGE

Apr 1 thru Jun 30, 2016 To Date
N/A $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
8/6

8/6
243000/26800

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/6

0/0
8/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
5/4 3/2 8/6 100.00
5/4 3/2 8/6 100.00

Amount

169
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Grantee Activity Number: HIADL8251 WAUKESHA CO ADR

Activity Title: WAUKESHA CO ADR

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

IKE 7 Bucket Acq and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 08/24/2013

National Objective: Responsible Organization:

Low/Mod Waukesha County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $396,359.00

Total Budget $0.00 $396,359.00

Total Obligated $0.00 $396,359.00

Total Funds Drawdown $0.00 $396,359.00
Program Funds Drawdown $0.00 $396,359.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $396,359.00

Waukesha County $0.00 $396,359.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, Demolition, Relocation of dwellings severly damaged during flooding event.

Location Description:

Waukesha County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 7

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Reedsburg

Match Contributed

Activity Description:

HIADL8291 REEDSBURG A/C 2ND STREET
REEDSBURG A/D 2ND STREET

Activity Status:
Completed
Project Title:

Bucket Acq and Demo LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/29/2011

Responsible Organization:

Reedsburg

Apr 1 thru Jun 30, 2016 To Date
N/A $356,250.00
$0.00 $356,250.00
$0.00 $356,250.00
$0.00 $356,250.00
$0.00 $356,250.00
$0.00 $0.00

$0.00 $0.00

$0.00 $356,250.00
$0.00 $356,250.00
$0.00 $0.00

Acqg/demo of 2nd street redevelopment damaged by the disaster.

Location Description:
REEDSBURG, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of buildings (non-residential)

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
2/5

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/3 0/2 3/5 100.00
Amount
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Grantee Activity Number: HIADL8353 DANE CO. A/D ALBION

Activity Title: DANE CO. A/D ALBION

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

IKE 7 Bucket Acq and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Dane County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $245,290.00

Total Budget $0.00 $245,290.00

Total Obligated $0.00 $245,290.00

Total Funds Drawdown $0.00 $245,290.00
Program Funds Drawdown $0.00 $245,290.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $245,290.00

Dane County $0.00 $245,290.00
Match Contributed $0.00 $0.00

Activity Description:

Acqg/Demo of two LMI flood damaged homes.

Location Description:
DANE COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0 2/2
# of Singlefamily Units 0 2/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 11 0/1 1/2 100.00
# Owner Households 0 0 0 1/1 0/1 1/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

HIADL8512 MILWAUKEE, CITY KK RIVER A/D
MILWAUKEE, CITY KK RIVER A/D

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Apr 1 thru Jun 30, 2016 To Date

N/A $5,582,000.00
$0.00 $5,582,000.00
$0.00 $5,134,093.00
$0.00 $5,134,093.00
$0.00 $5,134,093.00
$0.00 $0.00

$0.00 $0.00

$0.00 $5,134,093.00
$0.00 $5,134,093.00
$0.00 $0.00

Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 19/20
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 21/10 7110 28/20 100.00
# Owner Households 0 0 0 13/5 4/5 17/10 100.00
# Renter Households 0 0 0 8/5 3/5 11/10 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: IKE 8/Bucket Acq and Demo ULN
Grantee Activity Number: HIADU8171 SPRING GREEN, TOWN A/D
Activity Title: SPRING GREEN, TOWN A/D
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Completed
Project Number: Project Title:
IKE 8 Bucket Acq and Demo ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area () 11/07/2011
National Objective: Responsible Organization:
Urgent Need SPRING GREEN
Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $125,000.00
Total Budget $0.00 $125,000.00
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Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SPRING GREEN

Match Contributed

Activity Description:

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$125,000.00
$125,000.00

$125,000.00
$0.00

$0.00
$125,000.00
$125,000.00

$0.00

This activity acquires land and easements to complete the Big Hollow Flood Control Project previously funded with Midwest
Supplemental monies. This activity protects local residents, businesses, and the Tri-County Airport from future high hazard

flood waters.

Completing the Flood Control Project is critically important for public health and safety. The Project has area wide benefit.

Location Description:

Spring Green, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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Cumulative Actual Total / Expected
Total
11

Amount
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Grantee Activity Number: HIADU8281 JEFFERSON, CITY ADR

Activity Title: JEFFERSON, CITY ADR

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

IKE 8 Bucket Acq and Demo ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

) 01/07/2014

National Objective: Responsible Organization:

Urgent Need JEFFERSON (CITY)

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $174,999.00

Total Budget $0.00 $174,999.00

Total Obligated $0.00 $174,999.00

Total Funds Drawdown $0.00 $174,999.00
Program Funds Drawdown $0.00 $174,999.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $174,999.00

JEFFERSON (CITY) $0.00 $174,999.00
Match Contributed $0.00 $0.00

Activity Description:
PURCHASE, DEMO OF RESIDENTIAL PROPERTY LOCATED IN FLOODPLAIN

Location Description:
CITY OF JEFFERSON

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
# of Parcels acquired voluntarily 0 1/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

11

Amount
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Grantee Activity Number: HIADUS831 1 BEAVER DAM ACQ DEMO

Activity Title: BEAVER DAM ACQUISITION & DEMO

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

IKE 8 Bucket Acq and Demo ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person) 05/12/2015

National Objective: Responsible Organization:

Urgent Need BEAVER DAM

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $2,296,650.00

Total Budget $0.00 $2,296,650.00

Total Obligated $0.00 $2,089,443.00

Total Funds Drawdown $0.00 $2,089,443.00
Program Funds Drawdown $0.00 $2,089,443.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,055,443.00

BEAVER DAM $0.00 $2,055,443.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:
BEAVER DAM

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 10/11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIADU8791 BEAVER DAM ADR

Activity Title: BEAVER DAM ADR BIZ PROP

Activitiy Category: Activity Status:

Rental Assistance (waiver only) Completed

Project Number: Project Title:

IKE 8 Bucket Acq and Demo ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( Person) 10/19/2014

National Objective: Responsible Organization:

Urgent Need BEAVER DAM

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $283,350.00

Total Budget $0.00 $283,350.00

Total Obligated $0.00 $283,350.00

Total Funds Drawdown $0.00 $283,350.00
Program Funds Drawdown $0.00 $283,350.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $283,350.00

BEAVER DAM $0.00 $283,350.00
Match Contributed $0.00 $0.00

Activity Description:
ADR OF BIZ PROPERTIES IN FLOODPLAIN - SOME BUILDINGS HAD 2ND FLOOR HOUSING UNITS

Location Description:
DOWNTOWN BEAVER DAM WATERFRONT

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 45
Monitoring Visits 0 50
Audit Visits 0 0
Technical Assistance Visits 0 17
Monitoring/Technical Assistance Visits 0 57
Report/Letter Issued 0 29
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